Roadmap



- Project Launch
- Audits (TBA)
- Apply for Listings on Coinmarketcap, Coingecko, DappRadar, BscScan, etc.
- Lottery
- Defi Factory Farming (Stake DEFIY to earn deposit fees) (TBA)
- Twitter Contests (TBA)Will start right after launch
- Partnerships (TBA) Will start right after launch



- AMM Decentralized Exchange TBA (8 9 days after launch)
- Disable All Cake-LP Farms (TBA) 1 day after AMM release
- Add DEFIY-LP Farms (TBA) about 1 day after AMM release
- AMM Trading Mining (Trading on DefiFarms to earn new tokens) (TBA) About 7 days after AMM release
- Airdrop Platform (Hold DEFIY to claim free new tokens) TBA About 15 days after AMM release
- IFO TBA 20 days after AMM release



- AMM API-Endpoint
- AMM Analytics
- Voting
- Margin Trading (Trade BSC tokens with leverage on-chain)
- Fixed-Rate Swap
- Binary Options